BEFORE
THE PUBLIC SERVICE COMMISSION OF
SOUTH CAROLINA

DOCKET NO. 96-074-S — ORDER NO. 96-407 L/ﬁﬁ

W
JUNE 12, 1996
IN RE: Joint Petition of Kiawah Island Utility, )  ORDER
Inc. and the Town of Kiawah for Approval ) GRANTING
of Eugenia Avenue Sewer Main Extension )  REQUEST TO
Agreement. )  WITHDRAW

This matter comes before the Public Service Commission of
South Carolina (the Commission) on the request of Kiawah Island
Utility, Inc. (Kiawah or the Company) to be allowed to withdraw
its Petition. Previously, the Commission had been asked to
approve a contract form for the provision of sewer service on
Eugenia Avenue on Kiawah Island. A letter from counsel reveals
that there is a problem with the timing of the construction
project. Although the contractor still stands by its bid price,
it is no longer able to construct the project due to the timing of
the construction. The Company states that it cannot legally hold
the contractor to its bid, since the request of constructing the
project in two phases was not part of the original bid, and was
agreed to only as an accommodation to the Company to satisfy the
property owners.

According to the Company, it now has to look at the second
bid presented in the case. The cost significantly exceeds the

project cost as set forth in the original Petition. Therefore,
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counsel states that it has no choice but to request a withdrawal
of the Petition at this time, due to this change in circumstances.
The cost testified to at the hearing is no longer valid, because
of the inability of the low bidder to construct the project as
proposed by the Company. The Company therefore asks that it be
allowed to withdraw its Petition.

The Commission has examined this matter, and believes that
the request must be granted. Clearly, there is no alternative but
to allow Kiawah to withdraw its request for approval of the
contract form at this time, based on the above-stated
circumstances.

This Order shall remain in full force and effect until
further Order of the Commission.
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